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PROJECT

1 CLOSED FY2014 Augusta County 6/30/2015 49,349          48,019        48,019                 Mar-15

Project awarded at 6/2014 VFSB 

meeting; award documents sent. 

Agreement signed and a copy 

returned to jurisdiction for their 

file. Researching different models 

within budget.  Selected 

model/vendor and submitted 

order. Awaiting delivery. Trailer 

and vehicle prop received. 

awaiting invoices from Kidde for 

prop.  Invoices received and 

inspection performed.  Payment 

made 03/31/15

Awarded $49,349 for 

FY14.

Vehicle 

Fire Prop 

Addition

2 Active FY2014 Fairfax, City 9/30/2015 9,500            Jul-15

Project awarded at 6/2014 VFSB 

meeting; award documents sent.  

Agreement signed and a copy 

returned to jurisdiction for their 

file. Met with contractor and 

construction expected to begin 

between Oct and Dec 2014. 

Changed contractors in 

November.  New contractor 

projects completion by 04/2015. 

Continued issues with contractor 

hope to have new one on by early 

May 2015.  Will be requesting 

extension. Extension request for 

90 days received 4/13/15 and 

approved. Awaiting PO and 

construction will begin.

Awarded $9,500 for 

FY14.
RIT House

58,849   48,019 
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